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Appendix C: Transition Timeline (Plan of Record) 

The Transition Timeline (Plan of Record) consists of two graphics showing key milestone dates for each DoD Enterprise-
level and Component system and initiative. 

CHANGES SINCE THE LAST ETP PUBLICATION 

These diagrams have the same format as in the 30 September ETP. Content has changed to reflect updated plans and 
budgets. 

EXAMPLE 

The first graphic, the Overview of System Migration and Funding, shows funding data, legacy data, and the last key 
milestone for those systems or initiatives having at least one of the following milestones: 

• Full Operational Capability (FOC) is displayed whenever available; otherwise,  

• Initial Operational Capability (IOC) is displayed, and in a few cases,  

• Full Deployment Decision Review (FDDR, an indication of the beginning of deployment) is used. 

A small portion of the first graphic is enlarged and illustrated below. 
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The second graphic contains these two items 
only: Milestone and System Acronym 

Enterprise 
 Timeline 

Reference 
Timeline 

The second graphic, the Overview of Key Milestones, shows the last planned or achieved milestone for ETP programs 
where any milestone exists, with preference given to FOC, IOC, or FDDR. This graphic shows only a single milestone for 
each system and no additional data. 

The hardcopy version of both graphics is in double size format (11 inch x 17 inch).  
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FY05 FY06 FY07 FY08 FY09 FY15

Initial Policy
SFIS

$0M to Initial Policy

DoD 
Enterprise

FOC (LCM Block 1)
GCSS-MC

4 systems migrating
0 systems retiring

FOC
BSM

2 systems migrating
2 systems retiring
$1,136.1M to FOC

FOC
DCAS

17 systems migrating
17 systems retiring

$97.6M to FOC

FOC
DTS

20 systems migrating
5 systems retiring
$440.1M to FOC

FOC (Block III) (09/11)
AHLTA

4 systems migrating
4 systems retiring

FOC 
(04/10)
GFEBS

67 systems migrating
67 systems retiring

FOC (Financial & regional 
maintenance release)

(12/11)
Navy ERP

95 systems migrating
0 systems retiring

Final Policy (v4.2.2)
SPS

1 systems migrating
0 systems retiring

$514.7M to Final Policy

FOC (09/12)
ECSS

423 systems migrating
407 systems retiring

FOC (Incr 1)
DEAMS

7 systems migrating
0 systems retiring

IOC (Incr 2)
DEAMS-AF

8 systems migrating
8 systems retiring

FOC (Incr 1)
(03/10)

GCSS-ARMY
10 systems migrating
10 systems retiring

FOC (Incr. 3)
(09/14)
DBSE

IOC
eSRS

0 systems migrating
0 systems retiring

$0.6M to IOC

Overview of System Migration & Funding

IOC
(Phase 2)
CC-SF44

$1.0M to IOC

FOC
USXPORTS

1 systems migrating
0 systems retiring
$39.1M to FOC

Army

Navy

DLA

USTRANS-
COM

Air Force

DFAS

FOC
(4 increments)

MIRS
0 systems migrating
0 systems retiring
$155.8M to FOC

FOC (Phase 3)
ACES

1 systems migrating
1 systems retiring

FOC (v 1.4)
EESOH-MIS

8 systems migrating
8 systems retiring
$28.7M to FOC

FOC
(Spiral 3)
ETIMS

10 systems migrating
0 systems retiring

FOC
(09/10)
FIRST

5 systems migrating
4 systems retiring

FOC
FM SDM

FOC
MPES

1 systems migrating
1 systems retiring

$6.6M to FOC

FOC
BSM-Energy

1 systems migrating
1 systems retiring
$456.8M to FOC

FOC 
(Reverse Logistics)

DPMS
0 systems migrating
0 systems retiring
$34.9M to FOC

FOC
CRM

1 systems migrating
1 systems retiring

FOC
RMP

1 systems migrating
1 systems retiring

FOC (08/11)
IDE

FOC
(06/11)
CFMS

4 systems migrating
4 systems retiring

FOC (Eliminate CDS)
DDHPO (ADS)

2 systems migrating
2 systems retiring

IOC (Block 3)
ACBIS

0 systems migrating
0 systems retiring

$0.3M to IOC

FOC (Incr 4) (09/10)
DLS

2 systems migrating
2 systems retiring

FOC (Block 5)
(10/12)

TC-AIMS II
4 systems migrating
4 systems retiring

FOC
EBS

30 systems migrating
30 systems retiring

FOC 
(Phase 4)

(09/15)
NAF-T

2 systems 
migrating
2 systems 

retiring

FOC
Navy Cash

1 systems migrating
1 systems retiring

FOC
(Discovery & Correction)

MC FII

FOC
NMCI

$5,757.6M to FOC

FOC (07/11)
PDMI

2 systems migrating
2 systems retiring

FOC (Incr 2)
MEV (CAMS-ME)

1 systems migrating
0 systems retiring

Final Policy
EPLS

0 systems migrating
0 systems retiring

$0M to Final Policy

FOC
AFRISS

0 systems migrating
0 systems retiring

FOC (Incr 1)
(01/14)

FBS
5 systems migrating
5 systems retiring

FOC
(Deploy WAWF to Army)

EC/EDI
$36.9M to FOC

FOC
DAMIR

2 systems migrating
2 systems retiring

FOC
IUID

0 systems migrating
0 systems retiring
$52.8M to FOC

Initial Operating Capability (or Policy)

Final Operating Capability (or Policy)

FDDR (or Other Standard Milestone)

FOC (Registry 
Development, 

Maintenance, & 
Integration)

(06/10)
RPUID

FOC
PPBE BOS

0 systems migrating
0 systems retiring

FOC
PPBE BI/BW

0 systems migrating
0 systems retiring

FOC
TFAS

6 systems migrating
4 systems retiring
$35.5M to FOC

FOC (Spiral 2 OS 5)
ELR

$M to FOC

IOC 
WAWF

0 systems migrating
0 systems retiring

$0M to IOC
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FY05 FY06 FY07 FY08 FY09 FY15

FOC
(Spiral 2 OS 5)

ELR

Army

Navy
No Defined Future 
Milestone Dates:

NTCSS

DLA

USTRANS-
COM

Air Force

FOC
BSM

IOC 
WAWF

FOC
DTS

FOC
(04/10)
GFEBS

FOC (Financial & regional 
maintenance release)

(12/11)
Navy ERP

Final Policy 
(v4.2.2)

SPS

FOC 
(09/12)
ECSS

Initial production 
deployment

ASAS

FOC
DCAS

FOC (Incr 1)
DEAMS

IOC (Incr 2)
DEAMS-AF

FOC (Incr 1)
(03/10)

GCSS-ARMY

FOC (Registry 
Development, 

Maintenance, & 
Integration)

(06/10)
RPUID

Merge PPIMS 
into CPARS as 
single feed to 

PPIRS
CPARS

Assist & support components’
implementation of RP inventory 
requirements (Implementation)

RPIR

BEA 
Release

BEA 
Release

BEA 
Release

Deploy standard method 
for reporting contract 

activity
FPDS-NG

FOC (Block 5)
(10/12)

TC-AIMS II

FOC
BSM-Energy

Deploy authoritative source for 
suppler representations & 

certifications info enterprise-wide
ORCA

PPIRS-SR DoD directive
PPIRS

Services begin 
implementation

ELRV&RR

Integration with CCR
FedReg

Finalize FAR 
Changes
FedTeDS

FOC (Incr. 3)
(09/14)
DBSEFull Deployment 

to DoD
WDOL

AFMC 
Selection of 
Preferred 
Modules

T&E

Overview of Key Milestones (last milestone for each program only)

Identify goals & strategy 
for integrating stand-

alone modules
DCPDS

Initial 
Policy
SFIS

IOC
eSRS

v6.0 initial 
functional testing 

completed
(v6.0)

DoD EMALL

Develop identified 
requirements & deploy

EDA

Determine Authoritative Data Sources
(Phase 1)

PB Framework

IOC 
(Phase 2)
CC-SF44

FOC
USXPORTS

FOC (Block III)
(09/11)
AHLTA

DFAS

Initial Operating Capability (or Policy)

Final Operating Capability (or Policy)

FDDR (or Other Standard Milestone)

End Migration or Deployment

Other (Non-Standard Milestones)

FOC 
MIRS

FOC
(Phase 3)

ACES

FOC (v 1.4)
EESOH-MIS

FOC
(Spiral 3)
ETIMS

FOC
(09/10)
FIRST

FOC
FM SDM

FOC
MPES

FOC
(Reverse Logistics)

DPMS

FOC
CRM

FOC
RMP FOC 

(08/11)
IDE

FOC
(06/11)
CFMS

FOC 
(Eliminate CDS)
DDHPO (ADS)

FOC (LCM Block 1)
GCSS-MC

Acq Domain 
Support 
(Firedog 

Evolution)
(09/18)

AIM

Maintain 
Info to 

Support 
UAO (Incr 3)

(11/16)
AFIR&I

IOC (Block 3)
ACBIS

FOC (Incr 1)
(01/14)

FBS

FOC (Incr 4)
(09/10)

DLS

Populate core & 
interim systems 
requirements 

VIS

Milestone C
VISION

FOC
TFAS

v5.0 Schedule 
Release
eMILPO

Blockpoint 26-28: develop 
& field latest COTS version

FCS-ACE

SMART evolved to 
Acq Portal

PM&O

FOC
IUID

Provide enterprise-wide 
standard reporting

BEIS

FOC 
EBS

ConWrite Replaced 
by SPS v 4.2.3

Sourcing

Integrated Re-
engineering + I-CRRA

OSMP

AF DIMHRS 
Assessment B

PersTrans

DoD 
Enterprise

No Defined Future 
Milestone Dates:

Federal IAE

FOC
Navy Cash

FOC
NMCI

Commence 
transition to follow-

on system re-design
FBO

Complete 
implementatipn of 

revised UFC 1-300-08
RPAR

Continue COCOM 
Support for RFID

AIT

FOC 
(07/11)
PDMI

Deploy standard 
method for reporting 

contract activity
FPDS-NG

Capability to read/write passive 
RFID of final 1/4 OCONUS DLA 

distribution centers
RFID

3rd Deployment 
Go Live

LMP

Execute application-
programming enhancements 

as agreed to by the UI IPT
EA-21

FOC
AFRISS

BEA 
Release

FOC 
(Phase 4)  

(09/15)
NAF-T

FOC 
(Deploy WAWF to Army)

EC/EDI

Initial 
Component 

Implementation
(12/09)

HMPC&IMR

Retire SMART 
Pilot

Navy ERP

Retire SIGMA & 
CABRILLO Pilots

Navy ERP

Retire 
NEMAIS Pilot

Navy ERP

P3I Initiatives to 
be Formalized

P3I

Learning mgmt system 
software refresh

(09/12)
AETC ADLS

BEA 
Release

Final Policy
EPLS

FOC (Incr 2)
MEV

Version 2.0
STEM

FOC
(Discovery & Correction)

MC FII

Milestone C
DIMHRS

FOC
DAMIR

interface directly with all 
component contract 

writing systems
CCR

Monitor trading partner 
migration performance and 

provide assistance
MILS to EDI or XML

Determine preferred solution for 
intragovernmental reimbursables

IGT

FOC
PPBE BOS

FOC
PPBE BI/BW


